

FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906 Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson

School Board Members

From: Kerry M. Leider

Date: March 30, 2012

Re: Bid #1165 – Eastern Middle School Project – WS #19 – Carpet/Resilient Flooring –

Change Order #5 – MCI, Inc. dba Multiple Concepts Interiors

Bid #1165, WS #19 – Carpet/Resilient Flooring at Eastern Middle School was approved at the Special School Board Meeting on October 6, 2009 with a base bid of \$222,450.00.

Change Order #5 to this bid is to add VCT and underlayment to rooms 3131, 3212, 3204,4200,4212, and 4214 resulting in an increase of \$32,690.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1165, WS #19 – Carpet/Resilient Flooring at Eastern Middle School adding \$32,690.00 to the previously awarded base bid and change orders for a new contract total of \$272,510.00.

Attachment