

INFORMATION ITEM

Workday Student Status Report June 2022

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: On schedule

Objectives of the Project

- Improve student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student and other supporting enterprise systems
- Develop streamlined processes providing an agile response to institutional and environmental changes

Status Summary:

Key Accomplishments

- June 1: Deployment Prep Navigator for functional workstreams completed
- June 6-9: Workday consultant team onsite, kicked off week one of the discovery session; completed detailed schedule
- June 13-16: Workday consultant team onsite, week two of discovery sessions completed
- June 21: Discovery workbooks are to be completed
- June 24: Deployment Prep Navigator for technical workstreams to be completed

Key Events and Milestones of the next phase in the project timeline during June–July

- June 28-30: Planning workshop will be held
- July 7: Reporting kickoff
- July 11: Change management kickoff
- July 15-30: Project foundation tenant build and validation
- Preparation for project architect/design session and stage
- Ongoing: Required Workday training for Collin College project team members

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu