

Change Request #32

Tigert Middle School HCC Job # 201707

FAX:

Change Request # 032	Date: 2/6/2019

To: GPC Archittects

18 North Main St. Suite 200

Driggs, ID 83422-

Attn: Eric Reiser

Phone: (208) 354-8036 FAX:

From: Headwaters Construction Company

Signed: Logan Bingham

Phone: FAX:

Description: Glass shelves for the display case per RFI 038

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

Interwest Wood Design, Inc Glass shelves for the display case per RFI 038 \$2,314.00
Intermountain Erectors, Inc. Added Standards and Brackets \$648.00
Intermountain Erectors, Inc. Credit for wood shelves \$366.00)

Subtotal	\$2,596.00			
General Liability Insurance	0.380 %	\$10.00		
Bond	0.73 %	\$19.00		
Fee	4.50 %	\$118.00		
The Contract Time will be increased by	ZERO	Calendar Days	Total Cost of this Request:	\$2,743.00

Reviewed By Date Recommended By Date HCC - PROJECT MANAGER

Interwest Wood Design, Inc.

728 Grangeville Salmon Road Grangeville Idaho 83530 (208) 983-3850

February 8, 2019

John Eskelson Headwater Construction Company

RE: Tigert Middle School

Change Order – Glass Shelving in Lew of Wood Shelves

3/8" Glass – clear tempered, 96" length flat polished all sides	
With packaging and freight	\$ 2,649.00
Added standards and brackets (10 standards)	432.00
Deduct for wood shelves	(366.00)
Total Add 3/8" glass	\$ 2,715.00
1/4" Glass – clear tempered, 48" length flat polished all sides	¢ 2.214.00
With packaging and freight	\$ 2,314.00
Added standards and brackets (12 standards)	648.00
Deduct for wood shelves	(366.00)
Total Add 1/4" glass	\$ 2,596.00

NOTE: Wood shelving requires 3 standards per 8' length 3/8" Glass shelves requires 5 standards per 8' length 1/4" Glass shelves requires 3 standards per 4' length