

Waterloo Community Unit School District No. 5
Director of Technology

DATE: August 18, 2025

TO: Mr. Charron, Superintendent
Waterloo School District Board of Education

FROM: Mr. Nick Hergenroeder, Director of Technology

Technology Board Report

Despite operating with reduced staffing for a portion of the summer, I'm pleased to report that the Technology Department successfully completed the majority of our summer projects in preparation for the new school year.

All newly procured PCs have been installed across classrooms and offices throughout the district. Additionally, nearly all other technology orders have been received and deployed, with the exception of the Promethean interactive panels. This order, placed in late May, has been delayed due to high national demand and is currently backordered, with an estimated ship date in late August.

In the weeks leading up to the start of school, our team has shifted focus to prioritizing back-to-school technology work orders. Our goal is to ensure that every teacher and classroom has the tools and support needed for a smooth and successful start to the academic year.

I would like to formally recognize the outstanding efforts of the Technology Department team. Patrick Toenjes, Scott Niemann, Wayne Hotchkiss, and Sarah Alu demonstrated exceptional dedication and teamwork throughout the summer. Completing these projects with a team of just five individuals was no small feat, and their commitment to supporting our schools and staff has been exemplary.