



UNITED INDEPENDENT SCHOOL DISTRICT INFORMATIONAL ITEM

TOPIC: 2013 Bond Construction Program Schedule Revision

SUBMITTED BY: Cordelia Jackson/Ignacio Alaniz **OF:** Purchasing/Construction Dept.

APPROVED FOR TRANSMITTAL TO SCHOOL BOARD: _____

DATE ASSIGNED FOR BOARD CONSIDERATION: September 20, 2017

INFORMATIONAL REPORT:

Administration is recommending revising the opening schedule date for Elementary School #31 (Cuatro Vientos North/Lomas Del Sur Sub.) from its original projected opening date of August 2021 to the revised schedule date of December 2018. Please refer to the attached Exhibit.

UISD
 2013 Bond Program
 New School Construction Schedule
 January 26, 2017
 (ORIGINAL)

PHASE 1 (2014-2016)		
PROJECT	OPENING DATE	LOCATION
1.) Veterans Memorial Elementary School	August 2015	5909 St. Luke Blvd.

PHASE 2 (2015-2017)		
PROJECT	OPENING DATE	LOCATION
1.) Freedom Elementary School	August 2017	415 EG Ranch Road
2.) United South 9th Grade Campus	August 2017	3819 Aguanieve Dr
3.) New United 9th Grade Campus	August 2017	2811 Hillcroft Dr

PHASE 3 (2016-2018)		
PROJECT	OPENING DATE	LOCATION
1.) San Isidro Elementary School	August 2018	11021 Bucky Houdman Blvd.
2.) Alexander 9th Grade Campus	August 2018	4601 Victory Drive
3.) Middle School #10	August 2018	410 EG Ranch Road

PHASE 4 (2019-2021)		
PROJECT	OPENING DATE	LOCATION
1.) Lyndon B. Johnson 9th Grade Campus	August 2019	5511 St. Luke Blvd.
2.) Elementary School No. 30	August 2020	12 acres at the Coves @ Windfield Subdivision
3.) Elementary School No. 31	August 2021	14 acres at Cuatro Vientos North/Lomas del Sur Subd.
4.) Middle School #11	August 2021	35 acres at Aqueros Subdivision, Mines Rd

FINAL PHASE (2021-2022)		
PROJECT	OPENING DATE	LOCATION
1.) Clark Elementary Replacement	August 2022	Existing Campus
2.) Salinas Elementary Replacement	August 2022	Existing Campus
3.) Middle School #12	August 2022	20 acres at Cuatro Vientos South Subdivision

UISD
 2013 Bond Program
 New School Construction Schedule
 September 11, 2017
 (REVISED)

PHASE 1 (2014-2016)		
PROJECT	OPENING DATE	LOCATION
1.) Veterans Memorial Elementary School	August 2015	5909 St. Luke Blvd.

PHASE 2 (2015-2017)		
PROJECT	OPENING DATE	LOCATION
1.) Freedom Elementary School	August 2017	415 EG Ranch Road
2.) United South 9th Grade Campus	August 2017	3819 Aquanieve Dr
3.) New United 9th Grade Campus	August 2017	2811 Hillcroft Dr

PHASE 3 (2016-2018)		
PROJECT	OPENING DATE	LOCATION
1.) San Isidro Elementary School	August 2018	11021 Bucky Houdman Blvd.
2.) Alexander 9th Grade Campus	August 2018	4601 Victory Drive
3.) Middle School #10	August 2018	410 EG Ranch Road
4.) Elementary School No. 31	December 2018	14 acres at Cuatro Vientos North/Lomas del Sur Subd.

PHASE 4 (2019-2021)		
PROJECT	OPENING DATE	LOCATION
1.) Lyndon B. Johnson 9th Grade Campus	August 2019	5511 St. Luke Blvd.
2.) Elementary School No. 30	August 2020	12 acres at the Coves @ Windfield Subdivision
3.) Middle School #11	August 2021	35 acres at Aqueros Subdivision, Mines Rd

FINAL PHASE (2021-2022)		
PROJECT	OPENING DATE	LOCATION
1.) Clark Elementary Replacement	August 2022	Existing Campus
2.) Salinas Elementary Replacement	August 2022	Existing Campus
3.) Middle School #12	August 2022	20 acres at Cuatro Vientos South Subdivision