

Action Plan: TPSD Curriculum Development Project Summer 2011

Training: May 26			
Action Plan	Who	When	Evidence of Progress
1. Module 1-Overview of Curriculum Writing Project a. Purpose b. Goals c. Teacher roles d. Models	Presenters: Project Leads Audience: Curriculum Teams Principals	May 26	Attendance sign-in sheets Feedback from teachers
2. Module 2-Pacing Guides a. Blank template b. Sample pacing guide c. Intended Learning Targets d. Alignment e. Chunking	Presenters: Project Leads Audience: Curriculum Teams Principals	May 26	Attendance sign-in sheets Feedback from teachers Work Samples
1. Module 3-Curriculum Guides a. Blank template b. Sample curriculum guide c. Elements of curriculum guides	Presenters: Project Leads Audience: Curriculum Teams Principals	May 26	Attendance sign-in sheets Feedback from teachers
4. Module 4-Putting It All Together a. Teams b. Work Flow (to include technology component) c. Calendar d. General housekeeping (to include time keeping and submitting)	Presenters: Project Leads Audience: Curriculum Teams Principals	May 26	Attendance sign-in sheets Feedback from teachers
5. On-going PD and Support <ul style="list-style-type: none"> • Haiku support • Developing assessment item(s) • Curriculum team consultation 	Presenters: Project Leads Audience: Curriculum Teams	June 1-July 29 (As needed)	

Summer Work			
Action Plan	Who	When	Evidence of Progress
Goal 1 Complete Pacing Guides a. Pacing Guide Writing b. Final Rough Drafts Submitted b. Revisions to Rough Draft c. Final Draft of Pacing Guides Available	Responsible Party: Curriculum Team Leader and Curriculum Team Writers	June 1-July 8	Attendance sign-in sheets Feedback from teachers Completed Pacing Guides
Goal 2 Develop Curriculum Guides a. What steps do we want to follow for creating curriculum guides?- Complete for 1st term? Assessments for all? followed by particular components? each objective to completion? e. Final Rough Draft Submitted f. Revisions to Rough Draft g. Final Product Submitted	Responsible Party: Curriculum Team Leader and Curriculum Team Writers	June 1-July 8	Attendance sign-in sheets Feedback from teachers Completed Pacing Guides
Goal 3 Curriculum Document Editing/ Publication a. Compile curriculum documents b. Proof curriculum documents c. Edit and formal curriculum documents d. Publish final documents	Responsible Party: Curriculum Team Editors	July 28	
Distribution and Feedback/Revision of Documents Plan under development in accordance with the TPSD Curriculum Management Plan	Responsible Party: Director of Curriculum and Instruction	Fall 2011 and ONGOING	