

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA JUN 13 2011

OWNER	<input type="checkbox"/>
CONSTRUCTION MANAGER	<input type="checkbox"/> PCO # 185
ARCHITECT	<input type="checkbox"/> BID #1159
CONTRACTOR	<input type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

(Instructions on reverse side) JUN 21 2011

PROJECT: DENFELD HIGH SCHOOL
 (Name and address) 4405 WEST 4TH STREET
 DULUTH, MINNESOTA 55807

CHANGE ORDER NO.: 540-006

INITIATION DATE: 5/25/11

TO CONTRACTOR: OLYMPIC WALL SYSTEMS, INC.
 (Name and address) 2823 HEDBERG DRIVE
 MINNETONKA, MINNESOTA 55305

PROJECT NOS.: 0807-03

CONTRACT FOR: Contract #540
 Cold-Formed Framing/

CONTRACT DATE: Fireproofing
 8/31/09

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for RFCO-148, PR-179R003, PR-196, PR-201, and PR-209R002 as noted on attached page.

RECEIVED
 JUN 23 2011

I.S.D. #709 FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	469,800.00
Net change by previously authorized Change Orders	\$	68,010.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	537,810.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	3,403.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	541,213.00
The Contract Time will be (increased) (decreased) (unchanged) by	zero	(-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: [Signature] DATE: 6/17/11

BY: [Signature] DATE: 6/10/11

CONSTRUCTION MANAGER: BOSSARDT CORPORATION

ADDRESS 8300 Norman Center Drive, Ste. 770, Mpls, MN 55437

BY: [Signature] DATE: 6/3/11

CONTRACTOR: OLYMPIC WALL SYSTEMS, INC.
 ADDRESS: 2823 Hedberg Drive, Minnetonka, Minnesota 55305

OWNER: INDEPENDENT SCHOOL DISTRICT #709
 ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 5/31/11

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.