## **Action Sheet**

**MEETING DATE:** 

May 24, 2023

## AGENDA ITEM:Discuss and Consider Approval of GMP #2 to<br/>include Package 2 – Utility Relocation, Package 3 –<br/>North Block Site Parking and Package 4A – North<br/>Building Electrical Equipment Purchase

On Wednesday, May 10, 2023, Gilbane-Kelso, acting as Construction Manager at Risk on behalf of Galveston Independent School District, received sub-contractor proposals for Package 2 – Utility Relocation, Package 3 – North Block Site Parking and Package 4A – North Building Electrical Equipment Purchase. The scope of work for this package includes the relocation of existing water and sanitary lines, new parking lot on North Block and the purchase of the electrical switchgear and associated equipment.

Upon receipt of all documentation, the team conducted a thorough review of the submitted proposals. Following this review, the project team hereby recommends acceptance of the proposed GMP #2 by the Galveston Independent School District Board of Trustees, and authorization of Gilbane - Kelso to proceed with the work.

**RECOMMENDATION:** 

I move that the Board of Trustees approve GMP #2 to include Package 2 – Utility Relocation, Package 3 – North Block Site Parking and Package 4A – North Building Electrical Equipment Purchase in the amount of <u>(amount to be named 5-23-23)</u>.

atthew Neishlow

Matthew Neighbors, Acting CEO Executive Director of Secondary Education

Left Marine

Jeff Martello Chief Financial Officer