


Morrow County School District Bond Planning Timeline



BOND TIMELINE

Date	Description
12/11/2017	Board Intro to Bond
2/9/2018	OSBA-Bonds & Ballots Training
3/12/2018	Board Meeting-Tremco Roofing
5/1/2018	DLR Meeting with District Staff
9/19/2018	School Board Vision Workshop
1/15/2019	Submit TAP Application
3/1/2019	Admin Personnel Interviews
4/1/2019	Board School Visitations
5/1/2019	Staff Questionnaires
6/30/2019	Create Advisory Groups
9/1/2019	K-12 Campus Visitation
10/1/2019	Advisory Workshop #1
11/1/2019	Advisory Workshop #2
1/1/2020	Advisory Workshop #3
2/1/2020	Advisory Workshop #4
3/1/2020	Advisory Workshop #5
4/1/2020	Present Draft to Board
5/1/2020	Community Listening Sessions
8/1/2020	Submit LRFP & FA & OSCIM
9/1/2020	Advisory Workshop #6
10/1/2020	Present Final to Board
1/11/2021	Community Presentations
1/25/2021	Community Presentations
2/8/2021	Community Presentations
2/22/2021	Community Presentations
3/8/2021	Community Presentations
3/22/2021	Community Presentations
4/5/2021	Community Presentations
4/19/2021	Community Presentations
May-21	Bond Vote