

FORT SMITH SCHOOL DISTRICT
VOTED CONSTRUCTION BONDS, SERIES 2020

Schedule of Events

April 2020						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

May 2020						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

June 2020						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

2020 Date	Event	Responsible Parties
April 13	School Board Authorizes Issuance of Construction Bonds	School Board
April 27	Preparation of Preliminary Official Statement (POS).	Stephens
April 27	Send Application to Moody's.	Stephens
May 5	Publish Notice of Sale (1st).	Stephens
May 12	Preliminary Official Statement and bid forms are sent to potential bidders.	Stephens
May 12	Publish Notice of Sale (2nd).	Stephens
May 19	Bond Issue is offered.	Stephens
May 25	School Board approves Bond Resolution and executes documents	School Board
June 9	Closing and transfer of Bond proceeds to the School District.	Stephens

Stephens

Capitalize on Independence™