



Fiscal Year 2026 Roof Replacement Facilities / Transportation & Property Management Buildings Proposed Design & Construction Timeline	
November 12, 2024	Board Approval of Engineer Selection
November 18, 2025	Board Approval of Engineer Contract Proposal
February 6, 2026	Issue Construction Documents for Competitive Sealed Proposals
Feb 2026 - March 2026	Project Bidding
April 28, 2026	Board Approval - Contractor Rank Order
June 2026 - September 2026	Construction
September 30, 2026	Substantial Completion

Fiscal Year 2026 Roof Replacement Project Budget		
Construction Budget	\$	791,803.52
Construction Contingency	\$	100,000.00
Design Fees	\$	55,426.00
<b>Total</b>	<b>\$</b>	<b>947,229.52</b>