



Z3 Solutions
 1350 E Touhy Avenue, Suite 120W
 Des Plaines, Illinois 60018
 P: (847) 730-3945
 F: (847) 724-1249

Project: 17161 - 17161 - Lincoln Hall Phase 3
 6855 N. Crawford Ave.
 Lincolnwood, Illinois 60712
 P: 847-730-3945

CHANGE EVENT #004 - ASK 3 - Modifications To Staff Bathrooms

Origin:
Date Created: 5/18/2018 **Created By:** Nicholas Zouras
Status: Pending **Scope:** In Scope
Type: Design Modification **Change Reason:** Client Request
Description: Keep existing bathroom layout including existing fixtures in the staff toilet rooms due to schools request.
Attachments: [06022018 Lincoln Hall Middle School - ASK-3 - Z3 Solutions - revised.pdf](#), [ASK 3 Pricing.pdf](#), [864 co 01.pdf](#)

CHANGE EVENT LINE ITEMS

Cost Code	Cost Type	Vendor / Contract	Prime PCO	ROM	RFQ	Commit.	Budget Mod.
0610-06100 - Rough Carpentry	Other	Ostrander Construction, Inc. SC-005		\$2,013.00			
Description: ASK 3 - Modifications To Staff Bathrooms							
1540-15400 - Plumbing	Other	DeFranco Plumbing SC-017		\$(6,675.00)			
Description: ASK 3 - Modifications To Staff Bathrooms							
0420-04200 - Masonry	Other	MPZ Masonry Inc. SC-003		\$(3,296.50)			
Description: ASK 3 - Modifications To Staff Bathrooms							
9400-94000 - General Liability Insurance	Other			\$(79.58)			
Description: 1% GL Insurance							
9500-95000 - Fee	Other			\$(281.33)			
Description: 3.5% Fee							

Cost Code	Cost Type	Vendor / Contract	Prime PCO	ROM	RFQ	Commit.	Budget Mod.
9600-96000 - Payment & Performance Bond	Other			\$(4.87)			
	Description: 1.35% Bond						
Grand Totals			\$0.00	\$(8,324.28)	\$0.00	\$0.00	\$0.00