

# Action Sheet

MEETING DATE: September 18, 2019

AGENDA ITEM: Change Order, Spoor Field

On July 12, 2018, the Galveston Independent School District received Competitive Sealed Proposals for the installation of synthetic turf and track resurfacing at Spoor Field Project RFCSP# 2018-10 . The General Contractor approved by the Board of Trustees was Fielder's Choice for \$1,445,194.00. The contingency allowance for this project was \$100,000, which holds a remaining balance of \$67,535. A Change Order Request was received for \$67,535 to decrease the contract sum by the unused contingency amount. The change order will bring the new Contract sum to \$1,377,659.00.

RECOMMENDATION:

I move that the Board of Trustees approve RFCSP Project #2018-10, Spoor Field Synthetic Turf and Track resurfacing Change Order in the amount of \$67,535. Bringing the total project cost to \$1,377,659.00.

  
\_\_\_\_\_  
Dr. Kelli Moulton  
Superintendent

  
\_\_\_\_\_  
Tim Barger  
Assistant Superintendent of  
Business & Operations