



GREENWAY
PUBLIC SCHOOLS

Greenway Public Schools - Comprehensive Planning Timeline

Date	Description
August 18, 2026	Plan-to-Plan Meeting
August 24, 2026	Facilities Assessment & Energy Benchmarking Commencement
September 1, 2026	Demographics Review Commencement
September 21, 2026	Virtual Admin Kick-Off Meeting
September 30, 2026	School Board Listening Session with Thought Exchange
October 19, 2026	Engage Lobbyist
November 2, 2026	Staff Listening Session with Thought Exchange
November 5, 2026	Student Input with Thought Exchange
November 10, 2026	Parent Input with Thought Exchange via Social Media and Website
November 12, 2026	Parent Input with Thought Exchange via Social Media and Website
November 18, 2026	Report to Board (Assessment and Listening Session Result)
December 1, 2026	Compile Demographics, Education Adequacy, Input Sessions, Space Utilization
January 6, 2027	ICS Report Completed Findings to School Board
January 20, 2027	Report to Community Findings
February 1, 2027	Solutioning with POC and/or Facilities Committee
March 31, 2027	Solutioning with POC and/or Facilities Committee
April 30, 2027	Solutioning with POC and/or Facilities Committee
May 10, 2027	IRRR Submission Approval (TBD Date)
June 18, 2027	Preferred Day to Submit R&C to MDE
July 9, 2027	Last Day to Submit R&C to MDE
August 10, 2027	Last Day to Adopt Resolution Calling for Election
September 17, 2027	First Day to Vote Absentee
November 2, 2027	Election