

Construction & Maintenance Report - September 2026

Revised: 09-04-2026

Projects

Evans MS Refresh - Phase 3 - Gyms, Athletics Areas

Complete.

Bennett ES Refresh - Summer 2026

Construction complete.

MBHS Phase 2 Refresh Summer 2026 - Southwest quadrant of the building

Construction complete. Working on punch-list items.

MISD Maintenance Building

The design of the building and site plan is on-going. The district is waiting on direction from the City of McKinney.

Webb ES Lighting Control system Replacement - Summer 2026

Complete.

MHS Track Repair and Renovation

Complete.

Energy

Refer to attached report for monthly utility update.

Custodial

19 Open Positions with 2 Full Time Hires pending background checks.