

RESOLUTION NO. R26/27-08

**A RESOLUTION OF THE CLACKAMAS COMMUNITY COLLEGE, CLACKAMAS COUNTY,
OREGON, AUTHORIZING THE COLLEGE TO INCREASE THE CONTRACT AMOUNT
WITH TARKETT SPORTS CONSTRUCTION NORTHWEST FOR THE
ATHLETICS IMPROVEMENTS PROJECT**

WHEREAS, the 2024 General Obligation Bond election provided funding for construction of Athletics Improvements; and

WHEREAS, through a Cooperative Purchasing Agreement process, the college selected Tarkett Sports Construction Northwest to serve as contractor; and

WHEREAS, Tarkett Sports Construction Northwest has bid and estimated the remaining work on the project to determine a total Guaranteed Maximum Price (GMP) to incorporate college requested scope and unforeseen conditions, and approval is now needed to increase the initial GMP amount.

NOW, THEREFORE, BE IT RESOLVED:

SECTION 1. The Board of Education authorizes the college to increase the Guaranteed Maximum Price contract with Tarkett Sports Construction Northwest by \$2,942,988 to a total of \$19,740,112.

SECTION 2. This Resolution shall take effect immediately upon its adoption by the Clackamas Community College Board of Education.

ADOPTED by the Board of Education of Clackamas Community College, Clackamas County, Oregon, this 16th day of September 2026.

**CLACKAMAS COMMUNITY COLLEGE,
CLACKAMAS COUNTY, OREGON**

By: _____
Chair, Board of Education

ATTEST:

By: _____
President/Clerk