

**Change Orders Signed
August 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
CFS Interiors & Flooring	Facilities	Add vinyl base to the cafeteria at DCES (+\$1,820.00)
Superior Glass, Inc.	Facilities	Laminate glass changes at DCES (+\$3,613.00)
Belknap Electric, Inc.	Facilities	Credit for exterior sign and owner allowance for added circuits at DCES (-\$802.90)
A.G. O'Brien Plumbing & Heating Co.	Facilities	DCES dryer exhaust venting and electrical connection and water fountain (+\$7,498.58)