



Long-Range Facilities Timeline

Date	Milestone	Focus
Sept. 21, 2026	LRFP Meeting	Begin the long-range facility planning process and identify facility needs, priorities, and information needed for future decisions.
Oct. 12	TASB Workshop	Review the TASB facility assessment process, initial findings, and areas of concern.
Oct. 26	TASB Workshop	Continue reviewing the TASB assessment and identify significant facility needs and priorities.
Nov. 9	Share Out Priorities	Administration presents initial priorities based on TASB findings, district needs, and educational goals.
Nov. 16	LRFP Meeting	Develop and refine the long-range facility plan, including project priorities and potential sequencing.
Dec. 16	LRFP Meeting	Review identified projects, estimated needs, priorities, and long-term financial considerations.
Jan. 11, 2027	Board Meeting	Board discussion and direction regarding long-range facility priorities and possible next steps.
Jan. 20	LRFP Meeting	Refine the proposed facility plan, project scope, estimated costs, and financial information based on Board direction.
Jan. 25	Board Workshop	Conduct a detailed review of the proposed long-range facility plan, priorities, project scope, and financial considerations.
Feb. 8	Board Meeting	Board considers whether to call a May election. If the Board wishes to proceed, it may review proposed election documents and proposition language.
Feb. 12	Statutory Deadline	Last day for the Board to order a May 1, 2027 election. No election will be held unless the Board takes formal action to call one.
Feb. 15	LRFP Meeting	Continue long-range planning based on the Board's direction, whether or not an election is called.

Long-Range Facilities Timeline

Feb. 22	Board Workshop	Review next steps for long-range planning based on the Board's decision.
March–April 2027	Potential Election Preparation	Only if an election is called by the Board: required notices, election coordination, voter information, public communication, and final preparations.
May 1, 2027	Potential Election Day	May uniform election date, only if formally called by the Board of Trustees.

The planning process is intended to help the Board understand the district's long-term facility needs and available options. It does not obligate the Board to call an election or pursue any particular project.