

Long Range Facilities Plan Timeline

Date	Milestone	Focus
Sept. 21, 2026	LRFP Meeting	Begin the long-range facility planning process and identify meeting norms, facility overview through a gallery walk, and plans for future meetings. Tour Snyder Primary School.
Oct. 12, 2026	TASB Audit Review at Board Meeting	Review the TASB facility assessment process, initial findings, and areas of concern.
Oct. 20, 2026	LRFP Meeting	Continue reviewing district needs, tour Snyder Intermediate School, and gather information to guide the long-range plan. Begin program overviews.
Oct. 26, 2026	TASB Audit Review at Board Workshop	Continue reviewing the TASB assessment and identify significant facility needs and priorities.
Nov. 9, 2026	Share Out Priorities	Administration presents initial priorities based on TASB findings, district needs, and educational goals.
Nov. 16, 2026	LRFP Meeting	Develop and refine the interim long-range facility plan, including project priorities and potential sequencing. School finance & budget review. Tour Snyder Junior High School
December 14, 2026	Board Meeting	Review progress of interim 5-year plan.
Dec. 16, 2026	LRFP Meeting	Review identified projects, estimated needs, priorities, and long-term financial considerations. Program overviews, subcommittee reviews.

Jan. 11, 2027	Board Meeting	LRFPC Co-Chairs Update #1 to Board.
Jan. 20, 2027	LRFP Meeting	Refine the proposed interim facility plan, project scope, estimated costs, and financial information. Project ranking and subcommittee guidance.
Jan. 25, 2027	Board Workshop	Conduct a detailed review of the interim long-range facility plan, priorities, project scope, and financial considerations.
Feb. 8, 2027	Board Meeting	Board considers whether to call a May election. If the Board wishes to proceed, it may review proposed election documents and proposition language.
Feb. 12, 2027	Statutory Deadline	Last day for the Board to order a May 1, 2027, election. No election will be held unless the Board takes formal action to call one.
Feb. 15, 2027	LRFP Meeting	Continue long-range planning based on the Board's direction, whether or not an election is called. Subcommittee presentations.
Feb. 22, 2027	Board Workshop	Review next steps for long-range planning based on the Board's decision.
March 29, 2027	LRFP Meeting	Continue refining long-range priorities, project sequencing, and recommendations based on available information and Board direction.
March–April 2027	Potential Election Preparation	Only if an election is called by the Board: complete required notices, election coordination, voter information, public communication, and final preparations.
April 19, 2027	LRFP Meeting	Review the developing five-year facility plan and continue preparing the committee's recommendations.
May 1, 2027	Potential Election Day	May uniform election date, only if formally called by the Board of Trustees.

May 17, 2027	LRFP Meeting	Review the year's work, finalize the long-range facility plan, and identify any remaining recommendations or next steps.
---------------------	---------------------	--

The planning process is intended to help the Board understand the district's long-term facility needs and available options. It does not obligate the Board to call an election or pursue any particular project. The Long-Range Facility Planning Committee will continue its work through May regardless of whether an election is called.