

FACILITIES/CONSTRUCTION REPORT

SEPTEMBER 2026

BMS FOOTBALL FIELD:

9-1 Calm, warm@76 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, 1 tracked skidsteer, chain link fence is down again on the south side of field, 1 dump truck, 2 workers.

9-2 Rain, warm@70 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, 1 tracked skidsteer, 1 dump truck, 2 workers.

9-4 Breezy, warm@66 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, pick rocks, get grade shots, 1 tracked skidsteer, 1 dump truck, 4 workers.

9-9 Windy, warm@62 degrees. Kinto Contractors and Green Up Landscape pick rocks and level topsoil, fertilize and seed 400 lbs, 1 tracked skidsteer with rock picker, 1 tractor with Land Pride seeder, 3 workers. Didn't get entire field fertilized/seeded, because it was too wet to get on the east side.

9-18 Calm, warm@70 degrees. Kinto Contractors and Green Up fertilize and seed the remainder of football field now that it is dried, program sprinklers to run once every morning, 2 workers.