

Nexus Solutions Change Event Approval Tracking

NBSI Nicollet Building & Site Improvement
NBP Nicollet Equipment Package

Summary Update Date: 10.5.26

Project	Change Event # ID	Description	Amount	Approved	Date	Contractor/Notes	Pending \$
NBSI	47	Flashing at Greenhouse				RW/GAG - pending scope review	\$ 1,000.00
NBSI	57	Add pigtail for electrical needs for floor grinding as needed for finishes				Full Service - waiting on pricing	\$ 1,000.00
NBSI	59	Add data and power outlets at front admin				Full Service - waiting on pricing	\$ 750.00
NBSI	60	Install 2 dishwashers in ag room				GAG - waiting on pricing	\$ 1,200.00
NBSI	76	Relace ceiling tile at Daycare				RW Carlstrom - waiting on pricing	\$ 1,200.00
NBSI	77	Additional Hydroseeding at dock				MT Paving- waiting on pricing	\$ 1,000.00
NBSI	78	Misc electrical deign items for showers				Full Service - waiting on pricing	\$ 1,250.00
NBSI	86	Relocate temp sensor on kitchen hood as required				Full Service - waiting on pricing	\$ 250.00
NBSI	87	Exit light in main entry				Full Service - waiting on pricing	\$ 750.00
NBSI	88	Add exit sign between school and 2006 addition				Full Service - waiting on pricing	\$ 750.00
NBSI	89	Additional conduit/wiring for kitchen hood				Full Service - waiting on pricing	\$ 500.00
NBSI	90	Add drop cords in wood shop				Full Service - waiting on pricing	\$ 900.00
NBSI	91	Change 2 drop cords				Full Service - waiting on pricing	\$ 900.00
NBSI	92	Add outlet in wood shop				Full Service - waiting on pricing	\$ 750.00
NBSI	93	Reroute Switches in kitchen for new freezer				Full Service - waiting on pricing	\$ 750.00
NBSI	96	Add outlet and data outlet for ag classroom as requested				Full Service - waiting on pricing	\$ 750.00
NBSI	101	Infill of masonry opening and door opening side jamb rebuild	\$ 1,560.00			Innovate Masonry	
NBSI	102	Replace existing base with Vinyl base throughout	\$ 9,997.50			Rickway	\$ -
NBSI	103	Testing and Balance of Hood and other Mechanical equipment for proper startup				SMB	\$ 4,300.00
NBSI	104	Added seeding, misc. paving, bollard, and from MR. Paving				MR Paving	\$ 5,500.00
			\$ 11,557.50				\$ 23,500.00