

March 2027 Election Timeline – Blue Valley Schools

Date	Activity	BOE Touchpoint	Responsibility
October 12, 2026	Board reviews proposed timelines for election and bond issuance.	BOE Meeting	Gilmore Bell / Stifel / District
November 9, 2026	Board approves a resolution to hold mail ballot election on March 2, 2027.	BOE Meeting	Gilmore Bell / District
November 10, 2026	District formally requests that Johnson County Election Commissioner conducts mail ballot election by sending executed resolution (90+ days before election).		Gilmore Bell / District
December 2026	Johnson County Election Commissioner sends mail ballot election plan to Secretary of State's Office for approval (at least 9 weeks before election).		JOCO Election Office
December 2026	Begin public informational presentations of the proposed Bond 2027 Plan.		District
January 2027	Approval from Secretary of State to hold mail ballot election.		Secretary of State
January 2027	Continue public informational presentations of the proposed Bond 2027 Plan.		District
January 2027	Finalize Notice of Election with County input; Johnson County Election Commissioner executes Notice.		Gilmore Bell / District / JOCO Election Office
Week of January 25, 2027	Publish 1st Notice of Election (>21 days before election).		Gilmore Bell / District
January 31, 2027	Last day to register to vote to automatically receive mail ballot.		JOCO Election Office
Week of February 1, 2027	Publish 2nd Notice of Election (7 days after first publication).		Gilmore Bell / District
February 8, 2027	Deadline to post Notice of Election on County website (>21 days before election).		JOCO Election Office
February 9, 2027	- Voter registration books close. - Last day to apply for advance ballot.		JOCO Election Office
February 9, 2027	Ballots delivered to electors by US Mail.		JOCO Election Office
March 2, 2027	Election Day. Deadline for delivery of ballots (Noon).		JOCO Election Office
March 8, 2027	Final canvass (the Monday following a Tuesday election, or can be moved by county election officer to date no later than 13 days after election).		JOCO Election Office