

**Change Orders Signed
September 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Harbor City Masonry	Facilities	Additional work on elevator openings at DCES (+\$8,201.12)
Sorlie Acoustics	Facilities	3 rd floor IT room ceiling and change to drop ceiling at DCES (+\$3,899.00)
Intercon Group, Inc.	Facilities	Corner Guards, June field work orders, Intercon July FWO at DCES (+\$8,523.50)
CFS Interiors & Flooring	Facilities	Return 40 sheets of wood underlayment – excess material not needed for project (-\$793.00)
CFS Interiors & Flooring	Facilities	Addition of VCT vinyl base to multiple rooms, skim coating, demo existing carpet to install new carpet, trip charges at DCES (+\$19,820.00)
CFS Interiors & Flooring	Facilities	Addition of Vinyl base to multiple rooms, additional prep/self-leveling needed to existing wood underlayment in classrooms at DCES (+\$20,360.00)
CFS Interiors & Flooring	Facilities	Use/order VCT in lieu of CPT in multiple rooms, replaced damaged carpet due to water leak at DSCE (+\$5,360.00)
CFS Interiors & Flooring	Facilities	Add second skim coat to multiple rooms, demo rubber tile outside of multiple rooms and damaged VCT at DCES (+\$14,545.00)
Century Fence	Facilities	Remove existing line posts, top railing, and dispose of all damaged materials. Re-install new line posts at Denfeld HS (+\$8,980.00)