



Maintenance & Grounds Facility Report
Board Meeting october 26th, 2026

Open Projects

1. West Elementary front parent pick up additional awning-this project is not complete. We are still waiting on a city permit. We will roll this project into 26/27 and complete during fall break.
2. Ag barn projects. Cow pen covered roof, 29'x83' shed style awning to shade open barn on the West side, shed style roof over wash station. Replace 3 roll up doors that are worn out.
3. JH skylight lens repair
4. North Elementary classroom- LED light replacement
5. Baseball and Softball score board replacement
6. JH CTE lab prep- install sliding glass doors between the classroom and lab.
7. Operations Gym-custodial warehouse
8. Fence & gate replacement for the highschool cafeteria courtyard.

Projects pending cost evaluation / approval

1. I-5 bleacher replacement- Submitting for board approval
2. I-6 irrigation system-waiting on revised cost to come in.

Completed Projects and Key Repairs

1. East Elementary LED parking lot light upgrade
2. A/C replacement -I-6 library-done by HISD
3. North Elementary classroom- LED light purchase
4. Mower replacement
5. North Elementary hallway LED hanging light purchase
6. I-6 Library dehumidifier install
7. Maintenance office, spray foam insulation in the shop.
8. Softball announcer booth remodel
9. I-5 and I-6 A/C upgrade during fall break

[illegible]