

## **Facilities and Maintenance Update 03/18/25**

1. LCG is scheduled to arrive onsite April 1st to do the condition survey on the Door Security Upgrades and leaving April 3rd.
2. CBC, out of Sitka, won the bid for the HS/MS roof replacement and HS office remodel since they were the only ones to bid. More updates will be available soon for potential start dates.
3. LCG is looking at making another site visit around May 6th to the 8th for the full site code condition survey. This will help us prioritize areas to add to our CIP 6 yr plan.
4. Gym floor recoat is scheduled for the first week of June.
5. Mattingly Electric will be installing a couple outlets to remove some extension cords in certain HS areas and will be installing outlets in each welding bay in VocED.