



## FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To:** Bill Hanson  
School Board Members

**From:** Kerry M. Leider 

**Date:** February 2, 2011

**Re:** Bid #1162, Bid Package #1R – Earthwork (Contract #3100) – Laura MacArthur School – Change Order #10 – Veit and Company, Inc.

Bid #1162, BP 1R (Contract #3100) – Earthwork at Laura MacArthur School was approved at the Regular School Board Meeting on October 20, 2009.

Change Order #10 to this bid is to import rock for erosion control and provide access closer to the building and crane pad and for additional street sweeping, to explore/correct the water problem at the curb near the Central Avenue entrance to the NW parking lot and to place rock at the courtyard per SWPPP resulting in an increase of \$13,693.00.

**Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1162, Bid Package #1R (Contract #3100) at Laura MacArthur School adding \$13,693.00 to the previously awarded base bid and change orders for a new contract total of \$1,659,922.00.

Attachments