

# Memorandum

**To:** School Board Members

**From:** Kerry M. Leider

**Date:** October 30, 2015

**Re:** Long-range Facilities Plan Change Order Approval Information

Pursuant to School Board Resolution #B-8-08-2565, the following Change Orders pertaining to the Long-range Facilities Plan were signed by Bill Hanson during the month of October:

## **Historic Old Central High School**

### **HOCHS LRFP – Retaining Wall Improvements**

Change Order #1, Bid 1238 – Hovland, Inc.

Change Order increase for footing modifications due to rock along 2<sup>nd</sup> Street and sub-drainage modifications

**Add: \$5,423.34**

### **HOCHS LRFP – Retaining Wall Improvements**

Change Order #2, Bid 1238 – Hovland, Inc.

Change Order increase for additional footing modifications due to rock along 2<sup>nd</sup> Street

**Add: \$8,354.79**

All Change Orders for Historic Old Central High School as listed above reflect a total increase of \$13,778.13

All project Change Orders listed on this report are available for review by School Board members upon request. If you wish to have copies of this information, please contact the Facilities Management office.