



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: April 7, 2011

Re: Bid #1168 – Eastern (Ordean) High School Bid Package #3, Footings/Foundations and Retaining Walls – Contract #0331 – Change Order #12 – Northland Concrete and Masonry Company, LLC

Bid #1168 – Eastern (Ordean) High School Bid Package #3, Footings/Foundations and Retaining Walls - Contract #0331 was approved by the School Board on October 6, 2009 with a base bid of \$1,269,200.00.

Change Order #12 to this bid is to extend the outer CIP walls 3'2" above the stairs and landings at the elevator stairs resulting in an increase of \$7,455.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1168, Bid Package #3 (Contract #0331) at Eastern (Ordean) High School adding \$7,455.00 to the previously awarded base bid and change orders for a new contract total of \$1,603,542.00.

Attachment