

AMENDMENT

This is a request for Amendment #2 made to the agreement previously executed by and between Denton ISD and Henkels & McCoy Inc. on June 12, 2012, for Engineering, Construction and Maintenance on the Denton ISD fiber optic network. Amendment #1 was approved on June 11, 2013

It is mutually understood and agreed by and between the undersigned contracting parties to amend the previously executed agreement effective June 7, 2014 as follows:

Section 5.

Term of Agreement, is hereby amended to extend the term of this agreement through June 7, 2015.

Pricing will be valid for one year and is subject to negotiation on a yearly basis, is hereby amended to revise pricing per the attached pricing schedules.

WITNESS the execution hereof as of the date first written above.

The DENTON INDEPENDENT SCHOOL DISTRICT

First Signatory

By: _____ Date: _____
Charles Stafford

Title: President, Board of Trustees

The DENTON INDEPENDENT SCHOOL DISTRICT

Second Signatory

By: _____ Date: _____
Dr. Rudy Rodriquez

Title: Secretary, Board of Trustees

CONTRACTOR: Henkels and McCoy, Inc.

First Signatory

By: _____ Date: _____

Title: _____

CONTRACTOR: Henkels and McCoy, Inc.

Second Signatory

By: _____ Date: _____

Title: _____