

LJSD Board of Trustees
THS Field House Update - November 13, 2024

Updates:

- We are working with CORE Construction to finalize the suggested budget.
- Next steps: CORE will complete the Idaho State Statue Bidding Process to determine a Guaranteed Maximum Price. If we cannot afford the GMP, we can halt the process and go back to the drawing board.

From Ryne:

We have had some very generous individuals and companies donate over the last few weeks.

- Thorco has donated \$20,000
- THS Booster Club has donated an additional \$15,000
- First Interstate Bank donated an additional \$2500
- Anonymous donor \$15,000
- Greg Johnson at Groundworks in-kind donations that are to be determined
- Trey Rey from Land Surveyors Inc. has donated the surveying
- Dan Reeser from Cannon Hill has donated a dumpster
-

We currently have \$445,000 in our THS Field House account and several in-kind donations. If I don't secure the \$750,000 worth of donations by December 1, we will be considering making the building smaller to keep the project on track to begin in April.