

INFORMATION ITEM

Workday Student Status Report June 2024

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: The project is on budget and in yellow status due to schedule risks.

Objectives of the Project:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators.
- Modernize student systems and other supporting enterprise systems.
- Offer configurable, streamlined processes, providing an agile response to institutional and environmental changes.

Status Summary: Key Accomplishments

- Financial Aid packaging in production – 5/6/24
- Registration – 5/31/24
 - Over 18,000 students registered
- Virtual faculty training continues
- Testing, data auditing, issues resolution, and clean-up continue

Key Events and Milestones

June-October 2024

- Public view of class schedule – 6/17/24
- SFPR conversion to support real-time payment processing – 6/17/24
- Soft drop – 7/24/24
- Real-time payment processing – October 2024

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu