

**Change Order #2**

PROJECT: *Browning Middle School Furniture Package*

OWNER

DATE: March 1<sup>st</sup>, 2021

ARCHITECT

VENDOR

**TO VENDOR:**

J2 Business Products  
700 Sunset Blvd  
Kalispell, MT 59901

CONTRACT DATE: September 18<sup>th</sup>, 2020

CONTRACT FOR: Furniture Package

The Contract is changed as follows:

- CO #2 – Add furniture for three additional classrooms
  - 80 classroom chairs
  - 80 classroom crescent desks
  - 3 teacher desk
  - 4 mesh back chair

**Total** \$27,441.00

*Refer to the attached documentation for additional information*

The original Contract Sum was \$ 310,978.05

The net change by previously authorized Change Orders \$ 7,117.00

The Contract Sum prior to this Change Order was \$ 318,095.05

The Contract Sum will be increased by this Change Order in the amount of \$ 27,441.00

The new Contract Sum including this Change Order will be \$ 345,536.05

The Contract Time will change by **THIRTY** days from the altered date (3/21/21) ( 30 ) days

The date of Substantial Completion as of the date of this Change Order is therefore:

- April 20<sup>th</sup>, 2021

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

LPW Architecture  
ENGINEER


J2 Business Products  
VENDOR

Browning Public Schools  
OWNER


15 5<sup>th</sup> Street South, Great Falls, MT  
ADDRESS

700 Sunset Blvd, Kalispell, MT  
ADDRESS

129 1<sup>st</sup> Ave SE, Browning, MT 59417  
ADDRESS



BY (Signature)



BY (Signature)

BY (Signature)

Tim Peterson  
(Typed name)

Tom Flink  
(Typed name)

Donna Yellow Owl  
(Typed name)

3.3.2021  
DATE

3/3/2021  
DATE

DATE