

**Change Orders Signed
October 2025**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
CFS Interiors & Flooring	Facilities	Additional of vinyl base on specific walls at Stowe Elementary (+\$1,166.00)
CFS Interiors & Flooring	Facilities	Addition of vinyl base to new walls in Media Center at Myers-Wilkins Elementary (+\$16,296.00)
Northland Construction	Facilities	Denfeld HS Watermain Replacement (+\$3,485.00)
Miller Architecture Inc.	Facilities	Additional design services for the work at DNT building (+\$26,500.00)