

**Change Orders Signed
December 2025**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Superior Glass Inc.	Facilities	Additional work for removal of glass to allow for material delivery - First Street Buildout (+\$3,420.00)