



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

*Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

**To: Bill Hanson
School Board Members**

From: Kerry M. Leider

Date: July 28, 2011

**Re: Bid # 1183 – Lincoln Piedmont School (WS #22) – Miscellaneous Specialties –
Northland Constructors of Duluth, LLC - Change Order #3**

Bid #1183 - Lincoln Piedmont School (WS #22) – Miscellaneous Specialties was approved at the Regular School Board Meeting on May 4, 2010 with a bid of \$57,651.00.

Change Order #3 to this bid is to replace a damaged 12” pilaster and shoe resulting in an increase of \$420.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1183 - Lincoln Piedmont School (WS #22) – Miscellaneous Specialties adding \$420.00 to the previously awarded base bid and change orders for a new contract total of \$67,031.00.

Attachment