

Approval of Change Order Number 001 to Decrease the Guaranteed Maximum Price (GMP) for the Braswell High School & Carrico Athletic Complex Additions Project

June 11, 2024

SUMMARY:

This item requests approval of Change Order Number 001 to the Guaranteed Maximum Price (GMP) submitted by Balfour Beatty Construction, LLC for the construction of the Braswell High School & Carrico Athletic Complex Additions.

BOARD VALUE:

Growth & Management...In pursuit of excellence, we value demonstrating effective and efficient management of district resources.

PREVIOUS BOARD ACTION:

January 12, 2021, the Denton ISD School Board authorized the Guaranteed Maximum Price of \$58,995,873.00 for the construction of the Braswell High School Additions and Carrico Athletic Complex.

BACKGROUND INFORMATION:

Construction is part of the 2018 Bond Authorization.

FISCAL IMPLICATIONS:

Approval of Change Order Number 001 will decrease the GMP on this project by \$51,333.00.

BENEFIT OF ACTION:

Will allow construction purchase order to be closed out.

SUPERINTENDENT'S RECOMMENDATION:

Requests approval of Change Order Number 001 to decrease the GMP by the amount of \$51,333.00.

STAFF PERSONS RESPONSIBLE:

- Dr. Jeremy Thompson – Deputy Superintendent
- Brandon Boyter – Executive Director of Construction, Planning & Growth

ATTACHMENT(S):

- AIA Change Order Number 001

APPROVAL:

Signature of Executive Director of Construction, Planning & Growth: _____

Comments: _____

Signature of Deputy Superintendent: _____

Comments: _____

Signature of Superintendent: _____

Comments: _____