

POTENTIAL CHANGE ORDER



Project: Denton ISD_Calhoun MS & Rayzor ES
Project No.: 17163000

Date: 07/12/2023

To: Denton Independent School District
230 N Mayhill Rd
Denton, Texas 76208

PCO No.: CMS-180

Attn: Brandon Boyter

Change Event No.: CMS-180

Subject: CE #CMS-180 - Track Replacement

This proposal serves as a Change Order Request for the above referenced project. Revisions to the scope of work, contract price, and contract time are as described & summarized below, and supported by the attached documentation (as applicable).

Description of Change:

CE #CMS-180 - Track Replacement

Cost to provide material, manhours, and equipment to replace the existing track at Calhoun MS.

Cost Summary:

No.	Description	Amount
1	(Paragon Sports) - Replacment of athletic track and subbase per DISD Request	\$621,277.00
2	Cost Funded from OCO	(\$621,277.00)
TOTAL PROPOSAL AMOUNT		\$0.00

If acceptable, please return one fully executed copy of this proposal indicating your acceptance and authorizing work to proceed. This proposal once approved shall be incorporated into a Change Order to the Contract Agreement.

Submitted by:

Balfour Beatty Construction, LLC
Contractor

Reviewed by:

Corgan
Architect

Accepted by:

Denton ISD
Owner

Signature:

Signature:

Signature: _____

Print Name: **Robert Ortiz**

Print Name: **Keith S Cummins**

Print Name: _____

Title: **SPE** Date: **07/12/23**

Title: Project Manager, VP Date: 07/13/2023

Title: _____ Date: _____

OK
07-13-2023
SS