



# AIA Document G701 - 2017

## Change Order

**PROJECT: (Name and address)**

Livonia Public Schools  
Media Center Renovations  
Livonia, Michigan  
IDS Project No. 21191-1000 BP09

**CONTRACT INFORMATION:**

Contract For: Technology  
Date: March 31, 2025

**CHANGE ORDER INFORMATION:**

Change Order Number: 002  
Date: March 5, 2026

**OWNER: (Name and address)**

Livonia Public Schools  
15125 Farmington Road  
Livonia, Michigan 48154

**ARCHITECT: (Name and address)**

Integrated Design Solutions, LLC  
1441 W. Long Lake Road, Suite 200  
Troy, Michigan 48098

**CONTACTOR (Name and address)**

Moss Audio Corporation  
561 Century Ave SW  
Grand Rapids, Michigan 49503

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also, include agreed upon adjustments attributable to executed Construction Change Directives.

Item No. 1 Garfield Elementary School: Labor and material for additional scope of work

Add: \$8,831.00

Item No. 2 Niji-Iro Elementary School: Labor and material for additional scope of work.

Add: \$29,587.00

Item No. 3 Webster Elementary School: Labor and material for additional scope of work.

Add: \$27,846.00


Plante Moran Realpoint
OWNER REPRESENTATIVE
INITIALS
Brian Weber/VP
PRINTED NAME AND TITLE
DATE

The original Contract Sum was	\$ 148,406.00
The net change by previously authorized Change Orders	\$ 34,983.67
The Contract Sum prior to this Change Order was	\$ 183,389.67
The Contract Sum will be increased by this Change Order in the amount of	\$ 66,264.00
The new Contract Sum, including this Change Order will be	\$ 249,653.67

The Contract Time will be unchanged.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Integrated Design Solutions</u>	<u>Moss Audio Corporation</u>	<u>Livonia Public Schools</u>
		
ARCHITECT (Signature)	CONTRACTOR (Signature)	OWNER (Signature)
<u>Rock Morey, Project Manager</u>	<u>Robert Westdorp, Chief Financial Officer</u>	<u>William Green, Asst. Supt. District Services</u>
(Printed name, and title)	(Printed name and title)	(Printed name and title)
<u>02/25/2026</u>	<u>3/5/2026</u>	
Date	Date	Date