

Browning Public Schools
Board Agenda Request
Meeting To Be Held: 6/28/23



Recognition: ☐ Students ☐ Staff ☐ Parents
Information: ☐ Building Report ☐ Old Business ☐ Superintendent's Report
Action: ☐ Resignations ☐ Hiring ☐ Contract Service Agreements
 ☐ Travel Out-of-State ☐ Travel In State ☒ Approvals
 ☐ Termination ☐ Legal Matters ☐ Other:
This action request pertains to ☒ Elementary (only) ☐ High School/District Wide

Date: 6/21/23

To: Corrina Guardipee-Hall
 Superintendent
Maintenance/Facilities/Construction

From: Reid Reagan
Title: Director of

Subject: Mechanical Solutions, Change Order #1: Babb Elementary Boiler Project 2023

Description: The following adjustments are attributed to Construction Change Directive: expansion tank, copper pipe, copper press fittings. See attachment A.

Financial Impact: \$11,778.72

Funding Source (Budget/grant, etc.): Babb ESSER III 115-93-785-4500-725-633

Attachment(s): CO#1 / AIA Document G701-2017

Superintendent Action: ☐ Approved ☐ Denied ☐ Deferred Initial & date: _____

Comments: _____

Board Action: ☐ N/A (Info) ☐ Approved ☐ Denied ☐ Tabled to: _____