

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA

JUN 30 2011

JUL 21 2011

(Instructions on reverse side)

CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PCO # 199

PROJECT:
 (Name and address) EASTERN HIGH SCHOOL (BID # 1175)
 30 NORTH 40TH AVENUE EAST
 DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 1168.001

INITIATION DATE: 6/9/2011

TO CONTRACTOR:
 (Name and address) UPPER MIDWEST ATHLETIC CONSTRUCTION
 DIVISION OF BLACKTOP REPAIR SERVICES, INC.
 16340 NOWTHEN BOULEVARD
 ANOKA, MINNESOTA 55303

PROJECT NOS.: 0807.01

CONTRACT FOR: Contract #1168
 Athletic Field Equip
 Site Furnishings
CONTRACT DATE: 2/24/2010

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Proposal Request #167 as noted on the attached page as R #167.

RECEIVED
 JUL 26 2011

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	103,752.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	103,752.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	23,000.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	126,752.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: ARCHITECTURAL RESOURCES, INC.

ADDRESS 213 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 126 East Superior Street, Duluth, MN 55802

BY: *Kevin Stoney* DATE: 7/25/11
 CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: *[Signature]* DATE: 7/18/11

ADDRESS 300 Norman Center Drive, Ste. 770, Mpls, MN 55437

BY: *[Signature]* DATE: 7/7/11
 CONTRACTOR: UPPER MIDWEST ATHLETIC CONSTRUCTION

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 16340 Nowthen Northwest, Anoka, MN 55303

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: *[Signature]* DATE: 6-29-2011

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reproduced.

