■AIA Document G701/CMa" – 1992 NORTHLAND CONCRETE

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Eastern Middle School - Bid #116 2900 East 4 th Street Duluth, MN 55812	CHANGE ORDER NUM 5 INITIATION DATE: Jan		CONSTR	OWNER: ☒ UCTION MANAGER: ☒ ARCHITECT: ☒ CONTRACTOR: ☒
TO CONTRACTOR (Name and add Northland Concrete & Masonry Company, LLC 12026 Riverwood Drive Burnsville, MN 55337	PROJECT NUMBERS; 90281-2 CONTRACT DATE: Oc CONTRACT FOR: Wor	080331 / tober 7, 2009 k Scope 02	国の信』♥ Mar 2 1 2011	FIELD: ☐ OTHER: ☒
THE CONTRACT IS CHANGED AS	s FOLLOWS:	F	I.S.D. #709	
Item No. 001 - PCO #278 - Backel Ulland to pave the walking path.	harge for Arnt to repair the dama	iged asphalt path due	to NCM's pump truck	k. Backcharge for
	No. 001: \$(-4,271.00)			
	: 110. 00 1. 0(1,27 1.00)	Total Amount T	his Change Order: \$(-	4.271.00)
	H	10,000	0	.,_,
The original Contract Sum was			\$	565,000.00
Net change by previously authorized Change Orders			\$	85,647.00
The Contract Sum prior to this Cha		\$	650,647.00	
The Contract Sum will be decrease	ed by this Change Order in the a	mount of	\$	4,271.00
The new Contract Sum including t	his Change Order will be	1	\$	646,376.00 V
NOTE: This summary does not which have been authorized by NOT VALID UNTIL SIGNED BY TI	reflect changes in the Contrac Construction Change Direct	et Sum, Contract Tive.	ime or Guaranteed l	Maximum Price
Kraus-Anderson Construction Con		LHB Engineers &		
CONSTRUCTION MANAGER (Firm		ARCHITECT (Fire		
8625 Rendova Street NE, PO E 55014				Duluth, MN 55802
ADDRESS		ADDRESS	- Harris - H	
Patrick Mulcahen				
BY (Signature)	2 9 11	BY (Signature)	سمار د	. //
	3-9-11	Kevin Holm	3-73	_//
(Typed name) DA	ATE:	(Typed name)	DATE:	
Northland Concrete & Masonry, Ll	LC	Duluth Public Sci	hools - ISD #709	
CONTRACTOR (Firm name)		OWNER (Firm na		
12026 Riverwood Drive, Burnsville, MN 55337		215 North 1st Avenue East, Duluth, MN 55802		
ADDRESS AND		ADDRESS	and the second of the second o	,
BY (Signature) Brad Streeter	1	BY (Signature)		
	NTE:	(Typed name)	DATE:	