

Browning Public Schools  
**Board Agenda Request**  
Meeting To Be Held: 3-24-21



---

**Recognition:**   ☐ Students                      ☐ Staff                      ☐ Parents  
**Information:**   ☐ Building Report                      ☐ Old Business                      ☐ Superintendent's Report  
**Action:**   ☐ Resignation                      ☐ Hiring                      ☐ Contract Service Agreements  
                    ☐ Travel Out-of-State                      ☐ Travel In State                      ☒ Approvals  
                    ☐ Termination                      ☐ Legal Matters                      ☐ Other:  
This action request pertains to ☒ Elementary (only)                      ☐ High School/District Wide

---

**Date:**     3-15-21

**To:**        **Corrina Guardipee-Hall**  
                 Superintendent

**From:**   Reid Reagan  
Title:     Supervisor for Facilities

**Subject:**    **Sletten Construction, Change Order #2 - Browning Middle School**

**Justification:** As discussed at Facilities meeting on Nov. 12<sup>th</sup>, cost and change order was not submitted for board approval at that time.

**Financial Impact:** \$258,755.00

**Funding Source (Budget/grant, etc.):** 160-50-100-4600-733-91

**Attachment(s):** Change Order #2 and backup costs and minutes. On my Facilities Minutes on November 12th it confirms that contractor was told to go back and redo old classrooms that were part of Alternates #2 and #3 classroom pads with the painting, flooring and ceiling tiles.

**Approval:** Superintendent's Office/Finance/Personnel as applicable (Initial) \_\_\_\_\_

**Comments:** \_\_\_\_\_

---

**Board Action:**   ☐ N/A (Info)    ☐ Approved    ☐ Denied    ☐ Tabled to: \_\_\_\_\_