

Craig Middle School Construction relocation Schedule

The floor plan of Craig Middle School Classroom Reference includes the following rooms and features:

- Rooms:** A, A-1, A-2, A-3, B, B-1, C, D, E, F, F-1, G, H, I, J, K, K-1, L.
- Corridors:** A central corridor runs horizontally, with a vertical corridor branching off to the left. A "Breeze way" corridor is located at the bottom.
- Staircases:** A staircase labeled "Elem" (Elementary) is located near room H. Another staircase is located near room J.
- Other Features:** A set of stairs is located near room A. A set of stairs is located near room B. A set of stairs is located near room C.

Elementary Mods

Craig Middle School Relocation steps and process for the 2023-2024 school year.

Step 01: June 8th thro. June 25th- Boxing and labeling each individual classroom, such as supplies and curriculum.

Step 02: June 26th thro. July 1st- Relocating each classrooms labeled boxed supplies to their new classroom location.

Step 03: July 2nd thro. July 12th -Relocating each classrooms desks and other furniture and or fixtures. MS office set up.

Step 04: July 13th thro. July 30th- Installation of smart boards, communication, and internet.

Step 05: Aug. 1st thro. Aug. 9th- Final check list of wiring and operations.

Step 06: Aug. 8th thro. Aug. 11th and 14th thro. 15th- Schedule teachers to come into their new location and for final organization requests.

June 2023- Boxing up and labeling classrooms Schedule

[illegible]

July 2023- Moving all desk and furniture to new location

[illegible]

August 2023- Installation of hardware and software

[illegible]