

December 3, 2024

Brandon Boyter  
Executive Director of Construction, Planning & Growth  
Denton Independent School District  
230 N. Mayhill Rd.  
Denton, TX 76208

Re: Denton ISD Hodge Elementary School Renovation  
Recommendation for Approval of GMP

Dear Brandon:

On Tuesday, November 12, 2024, Balfour Beatty Construction, LLC received subcontractor bids for all scopes of work based on completed construction documents for the above referenced project. After scoping all trades, BBC has prepared a guaranteed maximum price for the project in the amount of \$17,496,801.00. Refer to the enclosed attachments prepared by BBC with their breakdown of the GMP.

We find the enclosed GMP to be in order. We recommend approval of the GMP for the general construction of the Hodge Elementary School Renovations in the amount of \$17,496,801.00.

This GMP includes owner and construction manager allowances that may be used for unforeseen conditions or minor changes in the work. Any unused funds will be returned to Denton ISD at the conclusion of the project by means of a deductive change order to the contract amount.

We trust this recommendation meets with your approval and look forward to the successful completion of this project with BBC.

Sincerely,



Erin Bossart, AIA  
Vice President