



2022 BOND PROJECTS REPORT

BELTON ISD BOARD OF TRUSTEES

REGULAR BOARD MEETING

January 26, 2026



Purpose

2

Provide an update on the progress of the 2022 bond projects.

Construction Projects Update

3



- **James L. Burrell Elementary**
- **Hubbard Branch Elementary**
- **Belton High School Additions and Renovations**
- **Lake Belton Middle School Additions and Renovations**
- **Southwest Elementary Additions**
- **Agriculture Facility**
- **Delta Program Facility**
- **Safety and Security Projects**

Non-Construction Projects Update

4



- **MEP, Roofing, and Interior Finishes**
- **Buses**
- **Land Purchases**
- **New Tech Facility Upgrades***
- **Technology Infrastructure**

HVAC Projects

- **HVAC Improvements**


- **Natatorium**
- **DAEP**
- **Pirtle Elementary**
- **Belton Middle School**
- **Belton Early Childhood School**
- **Belton New Tech @Waskow**
- **Sparta Elementary**
- **Belton High School**
- **Lake Belton Middle School**
- **Southwest Elementary**



2022-2025 Inflation Comparison

6

The "Great Divergence": General vs. Construction Inflation (2022–2025)



50-Year Historical Context (1975–2025)

Over the last fifty years, the long-term average for both construction and general inflation has hovered in the **3% to 4%** range.

- **1975 – 2019:** Construction costs generally outpaced CPI by only **0.5% to 1%** annually. This predictability allowed projects to be designed and planned with "standard" 5% contingencies that remained solvent for years.
- **The Texas Factor:** During this 50-year span, Central Texas occasionally saw spikes (notably during the late '70s energy crisis and the mid-2000s building boom), but these were usually temporary regional adjustments rather than structural shifts.

Projects Summary



2022 BOND PROJECTS RECAP

- ✓ Burrell Elementary
- ✓ Hubbard Branch Elementary
- ✓ Agriculture Facility
- ✓ Lake Belton Middle School Additions & Renovations
- ✓ Belton High School Additions & Renovations
- ✓ Southwest Elementary Additions
- ✓ Delta Program Facility
- ✓ Safety & Security Projects
- ✓ MEP, Roofing, & Interior Finishes
- ✓ Technology Infrastructure
- ✓ Land Purchases
- ✓ Bus Purchases

2022 Bond by the Numbers

8

Prop A

**100% of 2022 Bond
Scope to be Completed**

**Anticipated \$4,000,000 +
in Bond Savings**

**305,606 Gross Square
Feet Added Districtwide**



Prop B

**12,545 Student
Devices Replaced**

18 Portables Taken Offline

**50% of BISD Campuses
Have New HVAC Equipment**

**345 New HVAC Units
Installed**

Discussion

