

Status of Bond Projects  
9/5/17 Governing Board Meeting

President Day, Board Members, Mr. Jaeger  
Current Project Update:

**I. Canyon Del Oro High**



D Bldg. Renovation

**Canyon Del Oro Is Complete  
On Time and On Budget**

**II. Amphitheater High**



Home Bleacher ADA



Tennis Court Paint



700 Bldg. Chiller

As part of the main campus switchgear repair project, one switch has also been replaced.

### **Amphitheater High Is Complete On Time and On Budget**

### **III. Ironwood Ridge**



LED Lighting Upgrade

### **Ironwood Ridge High Is Complete On Time and On Budget**

### **IV. Sand Volleyball**

#### **A. Design**

Proposed site locations have been delivered to the Athletic Director  
The Athletic Director has confirmed each site location  
Design work is ongoing

**\*\* SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! \*\***