



ICS Consulting, Inc.
 3890 Pheasant Ridge Drive N.E., Suite 180
 Blaine, Minnesota 55449
 Phone: (763) 354-2670
 Fax: (763) 780-2866

Project: 5084 - ISD #239, Rushford-Peterson Schools - New EC-12 School
 102 North Mill Street
 Rushford, Minnesota 55971

Prime Contract Change Order Request #018: Weiser CO 18

TO:	Independent School District #239 - Rushford-Peterson 102 North Mill Street Rushford Minnesota, 55971	FROM:	Wieser Brothers Inc. 200 Twilite Street LaCrescent Minnesota, 55947
CHANGE ORDER REQUEST NUMBER / REVISION:	018 / 0	PRIME CONTRACT CHANGE ORDER:	#018 - Weiser CO 18
STATUS:	Approved	CREATED BY:	Tim Robertson (ICS Consulting, Inc. - Blaine, MN)
SCHEDULE IMPACT:		DATE CREATED:	12 /7/2017
		TOTAL AMOUNT:	\$ 71,124.21

CHANGE ORDER REQUEST TITLE: Weiser CO 18

CHANGE ORDER REQUEST DESCRIPTION:

ATTACHMENTS:

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER REQUEST:

PCO #	Contract Company	Title	Schedule Impact	Amount
163	Independent School District #239 - Rushford-Peterson	GCPR 79 Pump skid breaker		\$3,155.00
204	Independent School District #239 - Rushford-Peterson	GCPR 113 Added Electrical scope at smoke hatches		\$9,367.00
220	Independent School District #239 - Rushford-Peterson	RFCOP 87 Fencing		\$2,555.00
222	Independent School District #239 - Rushford-Peterson	GCPR 90 Added Coursing of Retaining Wall along Grimsurd Road		\$3,361.00
231	Independent School District #239 - Rushford-Peterson	RFCOP 82 Chiller Noise Reduction		\$3,165.00
232	Independent School District #239 - Rushford-Peterson	RFCOP 88 Revision to Room B236 Casework		\$2,595.00
235	Independent School District #239 - Rushford-Peterson	GCPR 136 Regrade at Grimsrud Way		\$5,583.00
237	Independent School District #239 - Rushford-Peterson	GCPR 137 Amended Pricing for PCO 124		\$2,627.00
239	Independent School District #239 - Rushford-Peterson	GCPR 139 Outlets for Pizza Ovens		\$861.00
240	Independent School District #239 - Rushford-Peterson	GCPR 140 Cord Ends for Wood Shop		\$4,095.00
241	Independent School District #239 - Rushford-Peterson	Reversal of PCO 200 added exterior sign posts		(\$1,759.00)
242	Independent School District #239 - Rushford-Peterson	GCPR 143 Chiller Fence Height Increase 2'		\$1,260.00
243	Independent School District #239 - Rushford-Peterson	GCPR 142 Add Electrical Items per Owner's Request (See breakdown in system)		\$5,197.00
244	Independent School District #239 - Rushford-Peterson	GCPR 144 Owner Requested Electrical Additions		\$606.50

245	Independent School District #239 - Rushford-Peterson	GCPR 141 Added Electrical per Owner		\$1,778.71
246	Independent School District #239 - Rushford-Peterson	RFCOP 89 Added Handicap Door Operator		\$7,700.00
247	Independent School District #239 - Rushford-Peterson	RFCOP 90 Added Automatic Door Control at Main Entry		\$15,991.00
248	Independent School District #239 - Rushford-Peterson	RFCOP 91 Add Signage		\$415.00
249	Independent School District #239 - Rushford-Peterson	RFCOP 92 Spray Booth		\$12,251.00
250	Independent School District #239 - Rushford-Peterson	RFCOP 93 Add Prefinished Metal Trim at Windows		\$822.00
251	Independent School District #239 - Rushford-Peterson	Reversal of PCO 147 Flush Valves due to Plumbing Contractor pricing error		(\$10,502.00)
			Total:	\$ 71,124.21

Dean Beeninga (ATS&R Architects, Inc.)

8501 Golden Valley Road, Suite 300
Minneapolis Minnesota 55427

Independent School District #239 - Rushford-Peterson

102 North Mill Street
Rushford Minnesota 55971

Wieser Brothers Inc.

200 Twilite Street
LaCrescent Minnesota 55947

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE