



RECEIVED
MAR 03 2011
I.S.D. #709
FACILITIES MGMT

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
Denfeld High School
4405 West 4th Street
Duluth, MN 55807

CHANGE ORDER NUMBER: 007
INITIATION DATE: February 9, 2011

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
(NES) Northern Environmental Services
11057 Highway 37
Hibbing, MN 55746

PROJECT NUMBERS: 8240 / 0082
CONTRACT DATE: July 20, 2010
CONTRACT FOR: Asbestos
Abatement/Phase II

THE CONTRACT IS CHANGED AS FOLLOWS:

1. Removal of 15' lineal previously unidentified ACM TSI from pipes. Unit pricing of \$10 per lineal foot. Additional cost of \$74.79 included for air sampling.

The original Contract Sum was	\$	42,015.00
Net change by previously authorized Change Orders	\$	70,076.00
The Contract Sum prior to this Change Order was	\$	112,091.00
The Contract Sum will be increased by this Change Order in the amount of	\$	225.00
The new Contract Sum including this Change Order will be	\$	112,316.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Johnson Controls, Inc.
CONSTRUCTION MANAGER (Firm name)
215 North 1st Avenue East, Room 100
Duluth, MN 55807

N/A
ARCHITECT (Firm name)

ADDRESS

ADDRESS

BY (Signature)
Kevin Strong, Program Manager
(Typed name) **DATE:** 2/9/11

BY (Signature)
(Typed name) **DATE:**

(NES) Northern Environmental Services
CONTRACTOR (Firm name)
11057 Highway 37
Hibbing, MN 55746

ISD 709
OWNER (Firm name)
215 North 1st Avenue East
Duluth, MN 55802

ADDRESS

ADDRESS

BY (Signature)
Rubin Rusco, President
(Typed name) **DATE:** 2-5-11

BY (Signature)
Judy Seliga Punyko, Chairperson
(Typed name) **DATE:**