

FACILITIES/CONSTRUCTION REPORT

JULY 2021

BHS Sportsplex:

7-21 Sunny, warm. Sletten setting/grading 2' sonotubes for VB/B-ball posts, tennis courts, pour (6) sonotubes, 5 workers. Trails End augering holes for sonotubes with tracked skidsteer, also spread and bring slab up to grade with tracked skidsteer and compacting with smooth plate compactor, 2 workers. Trails End haul concrete with 1 mixer truck, 2 loads, 1 worker. Billedeaux set forms to grade and tying rebar, 4 workers.

7-22 Sunny, warm. Sletten setting/grading 2' sonotubes for VB/B-ball posts, tennis courts, pour (4) sonotubes, and tying rebar, 5 workers. Trails End auger holes for 2' sonotube with tracked skidsteer. Trails End haul concrete with 1 mixer truck, (6) loads, 2 workers. Billedeaux pour/finish concrete slab, 6 workers.

7-23 Sunny, warm. Sletten setting/grading 2' sonotubes for VB/B-ball posts, tennis courts, pour (3) sonotubes, and tying rebar, 5 workers. Trails End auger holes for 2' sonotube with tracked skidsteer. Trails End haul concrete with 1 mixer truck, (6) loads, 2 workers. Billedeaux pour/finish concrete slab, 6 workers.

7-26 Smoky, hot. Sletten install handrails on bleachers, 3 workers and install cove base outbuilding, 2 workers. Billedeaux pour/finish concrete slab, 6 workers. Trails End haul concrete with 1 mixer truck, 1 load, batch plant broke down.

7-27 Smoky, hot. Sletten install cove base restrooms grandstand, 3 workers and install partitions in restrooms outbuilding, 2 workers. Billedeaux pour/finish concrete slab, 6 workers. Trails End haul concrete with 3 mixer trucks, 8 loads.

7-28 Cloudy, rain. Sletten install cove base restrooms grandstand, 3 workers and install handrails on bleachers, 3 workers. Billedeaux pour/finish concrete slab, 6 workers. Trails End haul concrete with 2 mixer trucks, 6 loads.

7-29 Sunny, hot. Sletten install partitions in restrooms grandstand, 2 workers and install handrails on bleachers, 3 workers. Action Plumbing install fixtures grandstand, 2 workers.

7-30 Sunny, hot. Sletten install partitions in restrooms grandstand, 2 workers and install handrails on bleachers, 3 workers. Action Plumbing install fixtures grandstand, 2 workers.

