

Action Sheet

MEETING DATE:

November 15, 2023

AGENDA ITEM:

Discuss and consider the approval of a change order for protective netting at the Central Middle School Gymnasium.

During the progression of the Central Middle School roof replacement project, it was identified that the lightweight concrete with gypsum roof deck is compromised. GISD has worked with FW Walton to secure a change order proposal for the General Contractor to provide safety netting on the underside of the roof deck for the safety of students and to protect the gym floor. Change Proposal Request Attached. Expense will be \$30,408.75 from 2022-2023 Bond program.

RECOMMENDATION:

I move that the Board of Trustees approve the change proposal request to FW Walton for safety netting in the amount of \$30,408.75.



Matthew Neighbors Ed. D.
Superintendent



Jeff Martello
Chief Financial Officer